




TECHNICAL ASSESSMENT DELIVERY

Development Timeline

Portal Warga — Foundation, Core Modules, Quality Gates,
dan Release Preparation

Two-Day Build

Stack

Laravel · React · TypeScript · MySQL

Dokumen self-contained · Tanpa logo pihak ketiga · Tidak memuat secret

Foundation dan Core Modules

Hari pertama membangun kontrak teknis, kontrol akses, serta alur domain inti yang menjadi dasar integrasi backend dan frontend.

01 · DISCOVERY & ARCHITECTURE

Technical Foundation

Analisis technical assessment; arsitektur Laravel, React, TypeScript, dan MySQL; ERD dan rancangan database.

02 · IDENTITY & ACCESS

Secure Administration

Authentication dengan Laravel Sanctum; Super Admin; role dan permission.

03 · RESIDENT DOMAIN

Resident Lifecycle

Rumah, penghuni, kepala keluarga, riwayat penghuni, serta private resident documents.

04 · BILLING

Community Charges

Master iuran, tagihan bulanan, dan tagihan khusus.

05 · FINANCE & GOVERNANCE

Controlled Transactions

Pembayaran, alokasi pembayaran, pengeluaran, audit log, dan pengaturan.

Milestone outcome

Foundation full-stack dan alur domain inti tersedia sebagai dasar integrasi, validasi, reporting, dan quality assurance.

Reporting, UX, Quality, dan Release Preparation

Hari kedua memusatkan pekerjaan pada insight, pengalaman pengguna, regression coverage, dan kesiapan submission.

06 · INSIGHT & REPORTING

Financial Visibility

Dashboard; modul laporan; export PDF dan XLSX.

07 · USER EXPERIENCE

Responsive Interaction

Responsive mobile; light/dark mode; form validation; confirmation dialog; toast; report-origin navigation.

08 · QUALITY GATES

Automated Confidence

Automated regression testing; secret scan; audit .gitignore dan .env.example.

09 · SUBMISSION READINESS

Independent Repositories

Dokumentasi self-contained; rename repository; final verification; persiapan screenshot submission.

Milestone outcome

Reporting dan UX dipoles, regression suite dijalankan, dependency serta konfigurasi submission diaudit, dan kedua repository dibuat independen.

Quality Metrics & Delivery

Backend 380 tests passed 62 routes 1533 assertions	Frontend PASS production quality gates npm test · PASS TypeScript typecheck · PASS Lint · PASS — 0 errors, 1 existing warning Production build · PASS npm audit · 0 vulnerabilities
--	---

Automated verification completed.
Key desktop and mobile flows were manually reviewed.
Final submission screenshots remained part of release preparation.

Delivery Summary

- Backend dan frontend memiliki README serta dokumentasi self-contained.
- ERD, API documentation, Postman collection, requirements, architecture, business rules, release checklist, screenshot checklist, dan assessment notice tersedia di masing-masing repository.
- Timeline tidak mengklaim seluruh manual end-to-end flow selesai sempurna.

Dokumen ini tidak memuat absolute Windows path, secret, atau logo perusahaan pihak lain.